
MILFORD 2016 MAJOR PROJECTS SCHEDULE
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CLOSURE DATES
BRIDGES
JENNISON  Final Paving June July Road Closure 1‐1/2 days
Savage Final Paving August August

ROADS
SOUTH STREET Utilities ‐ Reclaim ‐ Pave May August September South St ON/OFF Jun‐Oct
ELM ST (101)  Widen ‐ Reclaim ‐ Pave June October Lane Restrictions

EMERSON/FEDERAL HILL Drainage ‐ Shim ‐ Pave July/Aug October Lane Restrictions
CVS(CLINTON ST) Widen ‐ Pave April August Lane Restrictions
CVS(NASHUA ST) Drainage ‐ Pave April August Lane Restrictions
MT VERNON  Utilities ‐ Reclaim ‐ Pave June August Lane Restrictions

OLD WILTON RD Recliam ‐ Pave June August Lane Restrictions
MILE SLIP Drainage ‐ Shim July/Aug August Lane Restrictions

PONEMAH HILL Shim ‐ Chip ‐ Sealp July/Auggy/ August Lane Restrictionsg
SAVAGE Drainage ‐ Pave August September Lane Restrictions

OSGOOD POND Dredging July TBD

FLETCHER SITE
Mill St Remediation 1‐ ‐Feb 2016 2017 Mill St Closed
Elm St Remediation 1‐ ‐Feb 2016 2017 Lane Restrictions

WATER & SEWER

SIDEWALK
OVAL Bricks June August Various Parking Spaces

SCHEDULE  WILL BE UPDATED  6/16/2016
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