
Hi All.  
   
This is the eleventh email update on the Fletcher’s Paint Works and Storage Facility Superfund Site in Milford, NH.  I 
hope you had an enjoyable Fourth of July last weekend.  I was out on vacation and did not send an update last week.  
   
This past week, most of the work at Mill Street involved backfilling of the deep excavation Cell O.  
GE’s contractor was also planning to perform additional remediation in Excavation Cells A, B, C, and E at the Mill Street 
Area as recent verification sampling results indicated the need for further excavation in each cell.  The ongoing work to 
reduce emissions is continuing and air monitoring indicates that the average is still well below the safe level at all 
locations.   
   
Below are a few photos of the ongoing work.  I will also send separately two very short time-lapse videos that show 
excavation and loading of soil at Elm street with water and vapor suppression foam being applied during the activities.  
   
I hope to provide updated project status figures at the end of this week to indicate the progress at both Mill Street and 
Elm Street areas.  
   
Please feel free to contact me with any questions.  
   

 
Figures 1 and 2: The first gabion baskets were delivered to the Elm Street area a couple of weeks back.  The baskets, filled with riprap (rocks), will be 
used later in the project as an earth retaining structure along the river side of the new parking lot and to stabilize shoreline slopes against erosion.  

 
   



   

 
Figure 3 & 4 Mill Street Area.  Excavation Cell O has been completed and is now being backfilled with clean material (being delivered in figure 
below).  The internal bracing is being removed as the cell is filled.  
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