
Mill St & 2015 Mill St

MILFORD 2015 MAJOR PROJECTS SCHEDULE
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CLOSURE DATES
BRIDGES

JENNISON ROAD REPLACEMENT 1‐May‐2015 28‐May‐2015 12‐Jun‐2015 AUGUST NOVEMBER 15‐May‐2016 Jennison Rd   AUG‐NOV
JONES CROSSING REMOVAL 25‐Mar‐2015 15‐Apr‐2015 30‐Apr‐2015 1‐Jun‐2015 15‐Aug‐2015 30‐Aug‐2015 N.River Rd   ON/OFF JULY
SWINGING BRIDGE INSPECTION N/A N/A 1‐Apr‐2015 ‐ ‐15 Apr 2015 15‐Jul‐2015 Bridge Closed   ‐ 4 DAYS ‐ APRIL

ROADS
SOUTH STREET UTILITIES/ROAD 14‐Apr‐2015 15‐May‐2015 1‐Jun‐2015 8‐Jun‐2015 8‐Oct‐2015 1‐Nov‐2015 South St ON/OFF Jun‐Oct

NASHUA STREET (ST JOE'S) YMILL/OVERLA 15‐Sep‐2015 8‐Oct‐2015 8‐Oct‐2015 Night Work
RT 13/EMERSON/ARMORY Intersection/Signal Complete Complete Complete 30‐Mar‐2015 22‐May‐2015 1‐Jul‐2015 Lane Restrictions

Jones Crossing Road Open Access

OSGOOD POND Dredging Sept Oct Nov/Dec 2016
Await Funding

FLETCHER
Mill St & Sit P     Site Prep UtilitiUtilities ‐ 2015 15‐15 F b Mill St D ClFeb    Day Closures
Remediation Site Remove ‐ 2016 Lane Restrictions

WATER & SEWER
WEST ELM ST WATER MAIN EXT Water Line Complete Complete Complete May Aug 1‐Sep‐15
OLIVE ST WATER MAIN UPGRADE Water Line N/A N/A N/A July Aug Sept TBD

SCHEDULE  WILL BE UPDATED  REVISED 03/20/2015
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