

Hi All.

This is the seventh email update on the Fletcher's Paint Works and Storage Facility Superfund Site in Milford, NH. Attached are figures that illustrate the progress through May 27 of the work at the Mill Street and Elm Street areas. Note that the figures indicate that remediation at Cell H in the Mill Street Area has been completed and additional cells in the northwest section of the Elm Street Area have been completed.

Elm Street Area:

Generally, the excavation, loading and transport of soil from several excavation area continued along with the application of vapor suppression foam and maintenance of poly covers over open excavations and stockpiles. 62 loads of materials were transported to a licensed disposal facility. Through May 27th, 327 loads (approximately 7,154 tons) have been transported from the Elm Street Area.

Mill Street Area:

Completed the excavation of remaining soils from the first deep cell (Cell H on the Mill Street figure). Backfilling of Cell H with clean soil and initial excavation activities in Cell O North are now both underway. Dewatering operations in Cells H and O and water treatment continues. Through May 27th, 166 loads (approximately 3,644 tons) have been transported from the Mill Street Area.

Previous weekly email updates and air monitoring results are available on the Town of Milford website. Please feel free to contact me with any questions.

Jim Murphy  
Team Leader, Government and Community Relations  
U.S. Environmental Protection Agency  
Office of the Regional Administrator  
5 Post Office Square  
Mail Code: ORA01-1  
Boston, MA 02109-3912  
Phone: 617-918-1028  
Cell: 617-721-2868  
murphy.jim@epa.gov