

Milford Road Maintenance Program
Overview Schedule Year 2016

PAVING

Mile Slip Road (Hill only) - Town and Paving Contractor	(May/July)
Savage Road (Bridge Only) - Town Paving Contractor	(Aug)
South Street (Oval to Clinton) - State/Federal Contract	(May-Aug)
Route 101 (Jones Crossing to Irving) - State Contract	(June-Sept)
Jennison Road (Bridge Only) - State Contract	(May)
Emerson Road (Rte 13 to Federal Hill) - State Contractor	(May-July)
Federal Hill (Emerson to Reserve Way) - State Contractor	(May-July)
Clinton Street (CVS Area) - Private Contractor	(May/June)
Nashua Street (CVS Area) - Private Contractor	(May/June)
Mt Vernon Road (Sunset to Rte13/N River) - Private Contractor	(May-July)

RECLAIM/INJECTION/PAVE

Old Wilton Road (Elm to Rte 101) - Town, Injection and Paving Contractor	(June/July)
--	-------------

REBUILD

Savage Road (TBD with Fund balance) - Town and Paving Contractor	(Aug)
--	-------

STONE CHIP SEAL

Ponemah Hill Road (Nashua to Emerson) - Paving and Chip Seal Contractor	(July)
---	--------

OTHER PROJECTS

Line Painting (Roadways Town wide) - Line Painting Contractor	(June/July)
Crack Filling (Town wide) - Town	(July)
Traffic Painting (Town wide) - Town	(May-Sept)
Keyes Parking Lot - Town and Paving Contractor	(May-June)
127 Elm Parking - Town	(May-June)

SIDEWALKS

Other (TBD) - Town and Paving Contractor	May/June)
Keyes Field (Keyes Field) - Town and Paving Contractor	(May)
Oval Bricks (Oval) - Landscape Contractor	(May-July)
Oval Ramps - Handi-cap (Oval) - Town	(May-July)

<i>DITCHING</i> - Town and Excavation Contractor	(May-Sept)
---	------------

Ponemah Hill Road (Emerson to End)

Federal Hill Road (Reserve to End)

Foster Road (Federal to Line)

Colburn Road (Foster to Rte 13)

Mason Road

Mile Slip (Pave Portion)