TASKS	2024									2025									
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Task 1: Project Management and Meetings																			
Monthly meetings w/ project committee and staff																			
Task 2: Mapping and Analysis of Existing Conditions and Resources																			
Review existing recent and relevant documents and GIS data to provide a snapshot of where Milford is today across a variety of topics																			
Task 3: Outreach and Engagement  Outreach efforts that utilize both conventional and alternative methods of engagement to provide diverse and inclusive opportunity for public participation																			
Task 4: Plan Development and Delivery  Refine identified goals, finalize vision and future land use strategy, and implementation actions																			
Public Hearing																			