MILFORD AMBULANCE FACILITY
BUILDING COMMITTEE
MEETING NOTES July 26, 2012

7:00 p.m.
Milford Police Station

Attendees. Eric Schelberg

Kent Chappell

Kevin Drew

Bill Kokko

Bill McKinney

Greg White

Gary Goudreau, Goudreau & Associates

13.01

Exterior Wall Construction -Wood Frame vs. ICF vs. CMU

Eckman Construction submitted comparative pricing on the three systems for the
committee to review. The pricing included the exterior wall and foundation
construction, but did not include items that would be necessary for any of the systems
(exterior siding, etc.). The base price for wood frame construction was $95,500 and the
premiums to go with ICF and CMU construction were $25,000 and $35,000
respectively. The committee discussed the merits of each system and reviewed
comments from Steve Sareault and Mark Fougere from earlier inthe day. The
committee voted unanimously to proceed with the ICF concept for exterior walls.

13.02

Minutes from previous meeting
Most of the committee members present had not received the minutes from the 7/19/12
meeting. Minutes will be emailed to the committee for review at the next meeting.

13.03

Geotechnical Consultant
A report is not available yet, however 5 of 6 borings are complete. Soil conditions
appear to be favorable.

13.04

Existing Utilities
Eric reported that the existing electrical service will be cut sometime between 8/8/12
and 8/15/12. Water and sewer services will be cut on 8/8/12.

13.05

Construction Easement
The abutter to the east of the property has agreed to a5’ construction easement along the
property line, aswell as a preliminary plan regarding tree removal and replacement.

13.06

Design Review with Saff
Eric indicated that he has reviewed the current design with his staff and received
positive feedback.

13.07

Presentation to Selectmen
Eric has been asked to present the current design to the Board of Selectmen on 8/13/12.

Meeting adjourned at 7:51 p.m.

Respectfully submitted,
Kevin S. Drew
July 27, 2012




